

OCP 2050 - Workplan

	2025				2026			
Project Phase	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	Project Scoping + Background Research + Community Visioning			Community Devel. Options	Developing the Plan: Draft 1	Refining the Plan: Draft 2	Adopting the Plan	Celebrating the Plan
Background + Visioning								
Issue RFP(s) + Select Consultants(s)								
Background Information Preparation								
Council - Strategy 1 - Overview								
Develop Engagement Plan								
Formal Project Kick-off - Targeted Public Engagement								
Visioning - Develop Process + Engagement Workplan								
Council - Strategy 2 - Review Visioning Workplan								
Visioning - Complete Public Engagement								
Visioning - Analysis + Conclusions								
Council - Strategy 3 - Visioning Summary								
Community Development Options								
Develop Land Use Scenarios + Policy Options								
Council - Strategy 4 - Review Draft Scenarios and Options								
Options - Complete Public Engagement								
Options - Analysis + Conclusions								
Council - Strategy 5 - Options Summary								
Developing the Plan: Draft 1								
Draft 1 - Develop Land Use + Policy								
Council - Strategy 6 - Review Draft Land Use + Policy								
Draft 1- Complete Public Engagement								
Draft 1 - Analysis + Conclusions								
Council - Strategy 7 - Draft 1 Summary								
Refining the Plan: Draft 2								
Draft 2 - Refine Land Use + Policy								
Draft 2 - Complete Targeted Public Engagement + External Referrals								
Council - Strategy 8 - Draft 2 Summary								
Formal Adoption Process								
Finalize OCP								
Bylaw Adoption Process + Public Hearing								
Celebrate OCP Update - Public Engagement								